
WALLACE TOWNSHIP MUNICIPAL AUTHORITY 
APRIL 10, 2007 

 
The Wallace Township Municipal Authority meeting of Tuesday, April 10, 2007, was called to 
order at 7:00 PM in the Municipal Building by the Chairman.    
 
Members present: Barbara D’Angelo, Chairman 
   Steve DePedro 
   Tom Yuhas 
 
Also in attendance: Steve Riley, Entech Engineering 
   Brian Norris, Clean Water 
   Nick Rakowski, Nave Newell 
   Debbie Shulski, Riley, Riper Hollin & Colagreco 
   Walter Gromo, Rob Schane and Scott Carter, Devereux Brandywine 
    
PUBLIC COMMENT 
 
None. 
 
MINUTES 
 
On a motion by Mr. DePedro, second by Mr. Yuhas, the minutes of the March meeting were 
unanimously approved as written.    
 
CORRESPONDENCE 
 
1. Clean Water, Inc., dated 4/07/07, re:  Operator’s monthly report.   
2. J. Keath Fetter, Esq., dated 4/06/07, re:  Solicitor’s monthly report.   
3. Entech Engineering, Inc., dated 4/05/07, re:  Engineer’s monthly report. 
4. Entech Engineering, Inc., to Guardian Construction Co., dated 3/14/07, re:  response to 

request to utilize a subcontractor for the spray field improvement project.   
5. J. Keath Fetter, Esq., dated 3/16/07, re:  transmittal of $25,000 check from Heritage for the 

Highspire Estates pump and haul escrow. 
6. Heritage Building Group, dated 4/02/07, re:  transmittal of all hauling manifests from pump 

and haul operation at Highspire Estates. 
7. Nave Newell, dated 4/04/07, re:  sewage flows for Devereux Brandywine. 
8. The Hankin Group to Entech Engineering, dated 4/05/07, re:  transmittal of various letters 

from Fire Marshal and copy of Design Engineer’s Report. 
 
TREASURER’S REPORT 
 
The following bills were presented for consideration: 
 

a. Verizon - $56.30 for phone @ operations bldg.  
b. Clean Water, Inc. - $1,595.00 for operator services (March)  
c. Jan Bednarchik - $986.82 for secretarial services (March & postage) 
d. PECO - $883.59 for electric @ main pump station & Devereux 
e. Entech Engineering - $17,236.62 for engineering services (2/24 – 3/30/07) 

Kim
Approved
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f. Swartz Campbell - $1,526.00 for legal services (March) 
g. Ink’s Disposal Service - $435.00 for cleaning main & Devereux pump stations 

and 2 individual grinder pumps (440 Fairview & 2120 Creek Road) 
h. Analytical Labs - $51.60 for lab testing (March) 
i. J. T. Seeley - $348.72 for start relay, capacitor & contactor 
j. East Jordan Iron Works - $344.84 for manhole frame & cover for Fire Hall repair 
k. D&F Contractors - $840.00 for excavating to locate leaks @ plant 

TOTAL:  $24,304.49 
 
Mr. Yuhas moved to approve invoices “a” through “k” above as presented.  The motion was 
seconded by Mr. DePedro and was unanimously approved.  The sum of $13,401.41 will be 
reimbursed to the Municipal Authority from the various review/construction escrow accounts. 
 
The two CDARS accounts at National Penn Bank were reinvested at a rate of 4.93% for a term 
of 13-weeks.  The maturity date is June 28, 2007. 
 
OPERATOR’S REPORT 
 
Brian Norris attended the meeting to report on plant activities for the month of March as follows:   
 
Flow and sampling data collected for the month of March indicate the plant was compliant with 
the permit conditions.    
 
Spray irrigation has commenced but was discontinued when it became obvious that a lateral was 
broken during installation of the gravity line for the school.  The School District’s contractor will 
be out on Friday to make the repair and restore the area.  Grass is already beginning to grow in 
the restored area over the gravity line.   
 
The new manhole frame and cover were received from East Jordan Iron Works for the repair at 
the fire hall.  The frame and cover are oversized to distribute the weight off of the tank.  The 
Municipal Authority previously agreed to purchase the traffic rated frame and cover with the 
understanding that the Fire Company and Township Road Department will work together on the 
installation.  The macadam will be tapered to prevent groundwater infiltration, and the original 
lid will remain in place for extra protection.   
 
There were 5 emergency visits in March:  401 Fairview Road (replaced pump), 441 Fairview 
Road (replaced pump), 2120 Creek Road (stuck Float), 27 and 29 Ashlea (stuck floats).  Also, 
D&F Contractors repaired a broken nipple at 25 Ashlea Drive.  The grinder pump station at 2120 
Creek Road was clogged with excessive grease and debris, and Ink’s Disposal Service was called 
to clean the two tanks serving this 4-unit apartment building.  The property owner will be billed 
for the emergency visit and cleaning because the tanks had just been cleaned in June 2006.  The 
Operator did speak with some of the tenants about not disposing of grease and toiletry items into 
the sewer system.   
 
The grinder pump at 401 Fairview Road had been replaced in September 2006.  However, the 
contactor was stuck in the on position and damaged the pump.  Ink’s Disposal was called to
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clean the tank, and the bottom base must have been corroded because it was completely gone.  
Therefore, PreDOC was called to retrofit the tank with the new Little Giant system.  This will 
count toward one of the scheduled rebuild jobs for the year.   
 
A similar repair was necessary at 440 Fairview Road because there was a bad wire in the 
junction box.  Someone installed a second junction box outside of the junction box on the outside 
of the tank.  PreDOC rewired from the panel to the tank and replaced the pump.  This will also 
count toward one of the scheduled rebuild jobs for the year.        
 
Mr. Yuhas questioned how long the new pumps will run dry before causing irreparable damage.   
The Operator did not know the answer to that question but did say that he believes more damage 
can be done from a low level alarm than a high level alarm.  Mr. Yuhas requested a schematic of 
the Little Giant grinder pump system and suggested a low level alarm become part of the retrofit, 
if possible.   
 
SOLICITOR’S REPORT 
 
The Bankruptcy Court dismissed Nancy McDonaugh’s bankruptcy petition on 3/20/07 because 
she failed to pay the required filing fee within the time specified.  The Solicitor expects her 
mortgage bank to reschedule the sheriff’s sale in the foreclosure action.  A municipal claim will 
be filed for the fourth quarter of 2006 and for the first quarter of 2007.  Municipal claims will 
also be filed against Baum, Hammond, and J. Trego if payment of the first quarter user fees is 
not received within the next week.   
 
The sewer construction agreement for the Hankin project has now been signed by the Township 
Supervisors.  Hankin’s attorney is expected to submit a draft of the water agreement in the near 
future.   
 
The final construction/operation escrow agreements for Brandywine Hill have been signed by all 
parties, and the escrow has been funded by letter of credit from Heritage’s bank.   
 
Heritage posted the entire $25,000 pump and haul escrow in cash.  Heritage’s engineer is 
preparing a submission to DEP to request an extension of the pump and haul permit which 
expires in June.  Heritage is seeking to reduce the escrow for Authority expenses proportionately 
as the construction escrow is reduced.  Mr. Riley will address this issue in his report.   
 
An updated report on the consulting services agreement with Entech was submitted.     
 
DEVEREUX EXPANSION PROJECT 
 
Debra Shulski, Esquire, of Riley, Riper, Hollin & Colagreco, attended the meeting to discuss the 
Devereux application for expansion of the Brandywine campus.  According to Ms. Shulski, 
Devereux originally submitted a sketch plan of proposed upgrades to the Township in 2002, and 
the Board of Supervisors granted Conditional Use Approval in April, 2006.  The land 
development plan review process is now underway, and the issue of sewage capacity needs to be
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addressed.  Nick Rakowski of Nave Newell, Inc., provided the Authority members with a copy 
of a letter from John Miller, former Authority Chairman, dated 12/18/91, granting Devereux an 
additional 3,000 gallons per day (gpd) for a total allotment of 18,000 gpd in the public sewer 
system.  Mr. Newell also noted that, in 2006, the Devereux Foundation installed a number of 
water saving plumbing fixtures to reduce flows to the treatment facility.  Since October 2006, the 
flows to the treatment plant have averaged in the range of 10,048 gpd to 12,790 gpd.  As a result, 
Devereux is below its original allotment of 15,000 gpd and well below its amended allotment of 
18,000 gpd.   Mr. Gromo, Executive Director at the Brandywine Campus, advised the pending 
land development plan proposes one new residential dormitory.  However, the new building will 
take other residential buildings out of service, so the school population will change by no more 
than ten students.  He explained that the school census is a constantly changing number with less 
students in the summer months and more in the fall/winter, but the total population never 
exceeds 138 students.  Mr. DePedro questioned whether there is a chance the old buildings could 
be reopened for housing in the future, causing an increase in sewage flow.  Mr. Gromo replied 
that Devereux is licensed by the state for a certain number of students, and the state would have 
to amend its license in order to use the old buildings.  Rob Schane, Building Supervisor, stated 
Devereux maintains the entire collection system on the campus up to the Authority’s pump 
station.   
 
Mr. Yuhas moved to provide written affirmation to Devereux Brandywine that the sewage 
capacity previously reserved by Agreement with the Authority in 1986, as amended in 1992, is 
adequate to handle the additional sewage flow from the nominal increase in student population 
proposed by the pending land development plan.  Mr. Yuhas further moved that the letter of 
adequacy is contingent upon coordination of the land development plan review process with the 
Township, including a review by the Authority’s Consulting Engineer for sound engineering 
design, compliance with the original agreement, and verification that the Devereux pump station 
is rated to handle peak flow, with all professional consulting fees reimbursed to the Authority; 
and, that sufficient funds are posted in escrow with the Township for testing and inspecting all 
sewer laterals and manholes.  Mrs. D’Angelo seconded the motion and it was unanimously 
approved.  The Secretary will contact the Township to discuss the construction escrow and the 
coordination of inspection responsibilities for the collection system.  Ms. Shulski advised that 
Devereux is in agreement with proceeding as prescribed by motion of the Authority.  
 
ENGINEER’S REPORT 
 
Rorke Project – Pursuant to the discussion at the last meeting, a sample exterior grating option 
for the window at the Highspire Estates treatment plant was provided by Pikeland Construction.  
Pikeland suggested a more attractive alternative would be to mount steel bars on the inside so the 
window can be opened for ventilation, yet someone cannot break the window and gain access.  
After some discussion, the Authority agreed with the concept of interior bars on the window, but 
requested additional details and a higher end paint spec to prevent rust.  Mr. Riley will request 
additional details, but mentioned that security bars were not part of the approved plan, so the 
developer may balk at footing the bill.   
. 
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The Developer’s request to install the propane tanks above ground at both the treatment plant 
and the dosing station was also discussed.  The original plan called for the propane tank at the 
treatment plant to be above grade, and the propane tank for the dosing tank to be below grade.  
Both sites will be fenced.  Two 100 lb. propane tanks were originally proposed for the treatment 
plant, but recalculations by the design engineer determined that a 500 lb. tank is required.  The 
Authority’s preference is that both propane tanks be installed below grade.  Mr. Riley will relay 
this preference to Heritage.  However, the Authority understands that Heritage may decide to 
follow the approved plan rather than incur the additional cost to install both propane tanks below 
ground. 
 
By letter of 3/29/07, Frank Branagan of Heritage requested some direction on what constitutes 
substantial completion per the terms of the construction agreement in order to reduce the 
retainage.  The agreement states:  “Ten (10%) percent of the Treatment Plant Costs and ten 
(10%) percent of the Collection System Costs shall be considered a “retainage” amount and 
may be withheld at the discretion of the Authority until such time that the Treatment Plant and 
the Collection System are substantially completed in accordance with the terms of this 
Agreement, as determined by the Authority Engineer, based on such inspections and tests as are 
satisfactory to the Authority Engineer.”  Mr. Riley explained that 10% retainage is withheld on 
each escrow release and, in addition, there is a 10% contingency fee, so the Authority is actually 
holding a total of 20%.  The agreement does not address a release or reduction of the 10% 
contingency.  To date, Heritage has not sought any release of the 10% retainage or contingency 
fund.  Mr. Riley discussed this matter with the Authority’s Solicitor, and they concluded that it 
would be appropriate for Heritage to request a reduction in the 10% contingency in an amount 
equal to the percentage of completion of the project.  The Authority would continue to withhold 
the 10% retainage on each escrow release.  The definition of substantial completion, according to 
Mr. Riley, would be when the plant has operated for a period of time and has demonstrated its 
ability to treat flow and meet the effluent discharge requirements.  Mr. Yuhas advised the 
Municipalities Planning Code allows a 10% retainage to be withheld to the end of the project and 
then a 15% maintenance bond is posted for a period of 18 months.  Since the Authority is able to 
retain 20% per the agreement, Mr. Yuhas suggested reducing the contingency to 5% and 
withholding a total of 15% for a period of 18 months after completion.  Heritage did not submit 
an escrow release request this evening, so it was not necessary for the Authority to take action at 
this time.  Therefore, Mr. Riley suggested inviting the Solicitor to attend the next meeting to 
discuss the terms of the agreement relating to retainage, as well as the maintenance bond period, 
and ultimate ownership of the plant.   
 
Hankin Project – There was no significant activity during the past month.   
 
Springton Manor Elementary School – Construction of the gravity line began on 3/06/07.  
Entech provided full-time construction observation as requested.  All manholes were vacuum 
tested and found to be acceptable.  Video inspection of the pipeline was performed on 3/27/07, 
and no signs of pipe sag were noted.  The site was reseeded and mulched.  As reported by the 
Operator, a section of pipe was damaged and will be repaired later this week.  Copies of the field 
observer’s reports were sent to the Authority for its files along with a copy of the video 
inspection report, and all photos from the inspection will be provided in electronic format. 
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Chapter 94 Report – The 2006 Chapter 94 Report was completed, signed by the Chairman, and 
submitted to DEP on 3/23/07.  Base mapping was obtained from the Chester County GIS 
Department.  This mapping can be used for other mapping needs in the future.   
 
Glenmoore Treatment & Disposal System – Per the discussion at the last meeting, a letter was 
sent to Guardian on 3/14/07 advising that work could not begin until June due to the need to 
resume spraying.  The letter also addressed Guardian’s request for permission to utilize a 
subcontractor for the work by requesting a certificate of insurance and references for Cloudburst.  
There has been no response to date.  Mr. Riley spoke with Bill Hickman, Project Manager for 
Guardian, to remind him that this information was necessary before approval could be granted to 
use a subcontractor.  Mr. Riley also suggested to Mr. Hickman that consideration be given to 
engaging the School District’s contractor or another local contractor known to the Authority.  
Subsequent conversations were also held with Guardian to review their proposed credit of $1,000 
for the 71 brass ball valves plus two day’s labor for installation.  Guardian has since adjusted its 
offer to $1,300.  Upon receipt of this new offer, Mr. Riley further researched the cost and found 
prices ranging from $24 to $45 per valve, with the supplier for Guardian having quoted a price of 
$28 per valve.  Mr. Hickman has now inquired about billing the Authority for storage of the 
materials for the project at Guardian’s shop.  He was directed to put this request in writing to the 
Authority.  As for the project delay, Mr. Riley acknowledged that Guardian could have started 
the project in March, but the timeframe for startup and completion was tight.  He advised that 
Guardian is not in default of the contract at this time, and allowing additional time to complete 
the job is in order.  Mr. Riley was instructed to have a candid conversation with Guardian to 
determine whether or not they intend to do this work and encourage them to engage a reputable 
subcontractor to do the work so the project does not have to be rebid.  The issue of the credit for 
the ball valves will be handled as a separate item, and, in lieu of the credit, the Authority may 
consider taking delivery of the ball valves to be kept in stock for future use.   
 
OLD BUSINESS 
 
Mike Marinack advised that he did purchase the property at 161 Indiantown Road and wishes to 
pursue a public sewer connection.  Despite the fact that the property is located within the Sewer 
Service Area, DEP now requires a planning module submission or a request for an exemption for 
all new grinder pump connections.  The Secretary will prepare a letter to DEP requesting a 
planning exemption for the Marinack property based on the fact that the on-lot septic system has 
failed, the property is situated within the Sewer Service Area, the Authority will own and 
maintain the grinder pump, and that adequate capacity exists for this individual residential 
connection.   
 
Mr. Riley is continuing to review the Authority’s Standard Specifications and will prepare a list 
of proposed modifications as previously discussed.   
 
Mr. Riley advised he received in today’s mail a copy of the Design Engineer’s Report for the 
Hamilton Subdivision Public Water Supply as well as copies of other correspondence from Jeff 
Seese, Wallace Township Fire Marshal, Mike Holmes, a consultant to the Wallace Fire Marshal,
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Steve Sauselein of E. B. Walsh & Associates, and Mike Kimble of The Hankin Group.  This 
information was received from Mr. Kimble with a request to review and verify the fire flow 
requirements for the project.   
 
Discussion of the proposed Consulting Services Agreement with Entech was deferred to the next 
meeting to allow the members ample to time to read the agreement and the Solicitor’s comments.   
 
Mr. Riley will establish a new work order number for the Devereux project and will consult with 
the Operator on what the original pumps are rated for.  The Chairman advised Devereux does not 
have preliminary plan approval yet.  The Planning Commission’s concerns to date have focused 
on the amount of police activity at the campus and the proposed demolition of the Croft building, 
which is a Class II historic resource.  A copy of the Township Engineer’s most recent review 
letter will be provided to Mr. Riley.   
 
Statement of Financial Interests Forms are due 5/01/07. 
 
NEW BUSINESS 
 
Bob Bezgin is expected to begin the 2006 audit in late April or early May immediately following 
the completion of the Township Audit. 
 
ADJOURNMENT 
 
Mrs. D’Angelo moved to adjourn the meeting at 8:59 PM.  Mr. DePedro seconded the motion 
and it was unanimously approved.  The next meeting is Tuesday, May 8, 2007.   
 
      Respectfully submitted, 
 
 
 
      Jan C. Bednarchik 
      Secretary 
 
 
 
 
 
 
   
 


